
2012-03-16 21:41:00 23:36:00 10 105
Project
Management

Working on gForge commit, and updating web page.  Thought there was an issue with the gForge
server because of error message.  It took a while, but it looks like files are out there.  Had to change
the search range to the next day.  It cuts off at midnight (start) of the selected day.

2012-03-17 22:30:00 0:29:00 3 116 P3
Creating route files for low, medium and high loads.  Initial creation of sumo network runner and a
test agent to verify operation. (SR1, SR2, SR3 completed)

2012-03-18 14:30:00 16:45:00 5 130
Project
Management, P3

Installed GanttProject on work machine.  Updated Project Gantt.  Work on action items.  Updated
Visual Paradigm.  Trouble with printer driver.  Re-installed.  Minor updates to SR 18 in vision
document.

2012-03-18 23:00:00 23:30:00 0 30 P3 Added some notes to sequence diagram.  Additional research on TLS program specification.
2012-03-19 22:00:00 22:30:00 0 30 P3 Reading responses in SUMO group to observations/question.  Updated config files.
2012-03-20 12:43:00 13:07:00 1 23 SAD Worked on Systems Analysis Diagram
2012-03-20 30 SAD Revised Systems Analysis Diagram

2012-03-21 6:30:00 6:52:00 0 22
Project
Management Committing changes, cleaning up some XML

2012-03-21 60 Updated Erlang and RabbitMQ on one of the node/test machines.  Reviewed RabbitMQ code.
2012-03-22 12:30:00 13:09:00 0 39 SAD working on SAD
2012-03-23 15:00:00 16:00:00 60 SAD Trying to update VP-UML.  Worked on SAD.  Updated VP-UML.
2012-03-24 60 Python Reading Python book

2012-03-25 16:00:00 19:20:00 10 190 Coding
Lots of work, primarily with laying ground work/code of system.  Included SR# and brief description
with every source file.

2012-03-25 22:15:00 0:42:00 5 142 P3
Component diagram update, gathering code metrics from last session and running PEP8 on code.
Committed code /everywhere/!  Project scheduling

2012-03-27 23:00:00 0:00:00 0 60 SAD Worked on Systems Analysis Document
2012-03-28 12:40:00 13:10:00 0 30 SAD Worked on Systems Analysis Document
2012-03-28 0 60 SAD Worked on Systems Analysis Document and OCL
2012-03-29 12:40:00 13:10:00 0 30 SAD Worked on Systems Analysis Document and OCL

2012-03-31 60
SAD & Project
Management Worked on Systems Analysis Document, Vision Document and work plan

2012-03-31 22:15:00 23:52:00 2 95 SAD More detailed class diagram
2012-04-01 13:39:00 14:48:00 2 67 SAD

2012-04-02 12:45:00 13:11:00 0 26 SAD
Revising component diagram.  Added Ports for data store.  Need internal package break down that
shows interfaces for DAOs.

2012-04-02 21:55:00 23:50:00 2 113 SAD Revising diagrams. reviewing phase 3 references, project scheduling

2012-04-02 23:51:00 0:19:00 2 26
Project
Management commits: local flash, usb.  remote web & gforge.  secondary machine.

2012-04-03 12:35:00 13:06:00 0 31 SAD document interfaces.  work on some other aspects of SAD.

2012-04-03 13:06:00 13:12:00 0 6
Project
Management Send email, re:Ballot

2012-04-03 18:33:00 18:45:00 0 12 SAD update to Class Diagram/Interfaces
2012-04-03 18:45:00 19:15:00 0 30 MSE Ballot form

2012-04-03 22:29:00 22:47:00 0 18
Technical Review
Check List Revised to align with current SAD

2012-04-04 19:37:00 19:44:00 0 7 SAD
2012-04-04 23:20:00 23:48:00 0 28 SAD finished except for OCL?
2012-04-05 12:30:00 12:39:00 0 9 Component layout/design exchanges/queues needed by project
2012-04-05 12:39:00 13:07:00 0 28 OCL-USE
2012-04-05 22:00:00 23:00:00 0 60 OCL-USE

2012-04-07 20:45:00 21:00:00 0 15 Python
learned about ipdb/pdb python debugger.  http://www.gregaker.net/2012/apr/05/debugging-python-
with-pdb-or-ipdb/   import ipdb; ipdb.set_trace()

2012-04-08 16:30:00 17:00:00 0 30
Project
Management Figured out how to gather COCOMO 2 SLOC for all files.

2012-04-08 18:00:00 18:15:00 0 15
Project
Management updating code repo

2012-04-08 19:00:00 21:20:00 20 120 OCL-USE
2012-04-08 23:00:00 0:00:00 0 60 OCL-USE
2012-04-09 12:30:00 13:00:00 0 30 OCL-USE next need to add USE/OCL for method calls
2012-04-09 22:00:00 23:00:00 0 60 OCL-USE method calls

Date Start End Interrupt Delta (min) ProductivityUnits Activity Comments



2012-04-10 18:00:00 19:22:00 0 82 OCL-USE method calls
2012-04-10 22:00:00 23:00:00 0 60 OCL-USE method calls
2012-04-11 12:05:00 13:10:00 0 65 OCL-USE method calls
2012-04-11 22:00:00 23:30:00 0 90 OCL-USE method calls

2012-04-12 8:05:00 8:25:00 0 20
Project
Management email

2012-04-12 12:34:00 13:10:00 0 36 OCL-USE updates, comments and commit to flash

2012-04-12 19:50:00 20:10:00 0 20
Project
Management code commits

2012-04-12 20:10:00 20:34:00 0 24
Project
Management revising website page and creating PDFs

2012-04-12 21:00:00 21:30:00 0 30
Project
Management publishing web update and sending email to reviewers

2012-04-13 13:37:00 15:06:00 5 84 RabbitMQ Script to create VHost, Users and permissions

2012-04-13 15:25:00 15:41:00 1 15 RabbitMQ
Considering if need to upgrade RabbitMQ to 2.8.  Requires Erlang upgrade as well.  Decided to
download files but not update.  Committed scripts to flash.

2012-04-13 15:45:00 17:35:00 7 103 Coding Comm Agent creation of first steps infrastructure.  committed to flash

2012-04-14 16:00:00 16:34:00 0 34
Project
Management Stats for previous day coding

2012-04-14 17:30:00 17:45:00 0 15
Project
Management revising how tracking Development activity and capturing SLOC activity

2012-04-14 17:45:00 19:19:00 0 94 Coding SR9b capture and publish metrics

2012-04-15 11:30:00 11:48:00
Project
Management Stats for previous day coding & committing

2012-04-15 11:49:00 12:54:00 0 65 Coding SR 9b complete, PEP8, commit
2012-04-15 16:10:00 17:16:00 0 66 Coding SR 4 and SR 8 completed, PEP8, commit

2012-04-15 17:20:00 17:40:00 0 20
Project
Management Reviewing requirements, minor annotations to code, scheduling remaining work

2012-04-15 18:10:00 18:16:00 0 6
Project
Management Gantt Chart/Project

2012-04-15 18:36:00 19:07:00 1 30 Coding SR 9, PEP8, researched may need to upgrade RabbitMQ so can use management console

2012-04-15 20:50:00 0:00:00 30 160 RabbitMQ

Trying 2.8.1 on HP dm1.  Removed current installations of Erlang and RabbitMQ.  Installed new 64bit
versions of both.  From an admin console: rabbitmq-plugins.bat enable rabbitmq_management  |
rabbitmq-plugins list | http://localhost:55672/mgmt/ | ran rabbitmq_init.bat, everything seems to be ok
| had to add the administrator tag to the liaison user so could access the control panel for macts.
Revised bat files.  Used web admin panel to create a queue and bind it to the metrics exchange to
verify operation.

2012-04-16 13:00:00 13:08:00 0 8
Technical Review
Letters Received one letter and incorporating into project/website

2012-04-16 18:00:00 18:44:00 1 43 RabbitMQ uninstalling/installing Erlang and RabbitMQ, pulling from git
2012-04-16 18:45:00 19:00:00 0 15 P3 reviewing what goes into the assessment evaluation
2012-04-16 19:45:00 20:36:00 0 51 P3 Assessment eval and Project eval initial work

2012-04-16 21:10:00 21:41:00 0 31
Project
Management New version 2.5 of PyCharm installed.

2012-04-16 22:05:00 22:48:00 1 42 Coding SR 21 - figuring out how to decode the metrics, working towards being able to use JSON
2012-04-16 22:48:00 23:46:00 0 58 Rework revised Metric and Sensor classes for JSON serialization through RabbitMQ

2012-04-16 23:47:00 0:08:00 0 21
Project
Management Daily Metrics and commits

2012-04-17 12:30:00 13:09:00 0 39 P3 work on Project Evaluation and formal spec letter update
2012-04-17 18:30:00 20:06:00 6 90 Coding SR 21 Metrics Agent reads in from Exchange
2012-04-17 20:53:00 22:11:00 1 78 Coding SR 21

2012-04-17 22:19:00 2:00:00 2 219 Coding
SR 22 trouble with figuring out issue with list in init of class  was an update, changed to a = and it
works

2012-04-18 2:00:00 2:09:00 0 9
Project
Management commit and daily metrics

2012-04-18 12:20:00 13:05:00 0 45 P3 Project Evaluation, commit to flash
2012-04-18 21:40:00 0:30:00 4 166 Coding SR4b and revised creating, initialization and clearing of exchanges, PEP8 and commit

Date Start End Interrupt Delta (min) ProductivityUnits Activity Comments



2012-04-19 0:30:00 0:54:00 0 24
Project
Management

committed code and pushed to flash, hd, cis and gforge repos.  published website update with source
code.

2012-04-19 12:39:00 13:10:00 0 31 P3 Assessment eval
2012-04-19 21:00:00 21:30:00 0 30 Coding Reviewing Design / sequence diagram for discovery protocol
2012-04-19 22:07:00 0:02:00 15 100 Coding SR 12 - sends PING.  Agents respond with pong and their name.
2012-04-20 15:00:00 18:08:00 3 185 Coding SR 12 call back to capture the responses from ping

2012-04-20 18:09:00 18:19:00 0 10
Project
Management Commit + testing

2012-04-20 20:00:00 20:30:00 0 30 Design Design for specifics of how the Planning Agents will work.

2012-04-20 22:00:00 23:52:00 4 108 Coding
Thread locking and SR 12 call back responds to request for get config.  http://effbot.org/zone/thread-
synchronization.htm  http://docs.python.org/library/thread.html

2012-04-21 9:15:00 13:00:00 10 215 Coding Looking into threading with RabbitMQ  -- problems with thread? when run simulation longer

2012-04-21 16:30:00 19:00:00 10 140 Coding

continued still having some issues with threading... will research how to pull that from comm agent.
SR 23 completed.  SR 12 redefined as network discovery for SR 23.  For this system hard coding
collaboration information

2012-04-21 19:00:00 19:11:00 0 11
Project
Management commit + Vision document update

2012-04-21 20:00:00 20:15:00 0 15
Project
Management planning

2012-04-21 22:00:00 0:13:00 3 130 Coding changed up communications agent to use a second channel for publishing loop

2012-04-22 0:13:00 0:28:00 0 15
Project
Management committed everywhere and compiled daily stats

2012-04-22 13:15:00 14:36:00 6 75 Test Gathering metrics for default operation full network
2012-04-22 16:00:00 18:29:00 3 146 Coding SR 5 and SR 7

2012-04-22 18:29:00 18:36:00 0 7
Project
Management commit

2012-04-22 19:10:00 19:50:00 0 40 Coding SR 6 and commit
2012-04-22 23:23:00 0:37:00 1 73 Design Researching traffic light logic, junction foes

2012-04-23 9:00:00 9:41:00 5 36
Project
Management PEP 8 on code, metrics for previous day

2012-04-23 9:42:00 11:41:00 5 114 Test/Defect/Document

Gathering metrics for default operation low and medium networks.  Noticed that the simulation id
wasn't being stored in the database.  Tracked it down to a key being different ID vs Id in code.
Replaced with global constant.  Worked some on User Manual and capturing information/screen
shots for it.  commit.

2012-04-23 12:45:00 14:00:00 2 73 Coding Coding TLS State Object w/Tests
2012-04-23 14:25:00 18:13:00 5 103 Coding Coding TLS State and Signal Phase Objects w/Tests
2012-04-23 18:39:00 19:34:00 1 54 Coding SS Safety Agent, SS Reactive Agent, having trouble with single resource TCP/IP connection locking
2012-04-23 20:22:00 20:46:00 0 24 Coding/Defect http://effbot.org/zone/thread-synchronization.htm
2012-04-23 20:46:00 21:45:00 1 60 Coding SS Safety Agent verified.  SS Reactive Agent.
2012-04-23 22:00:00 23:14:00 0 74 Coding SS Reactive Agent
2012-04-23 23:14:00 0:12:00 0 58 Testing SS Reactive Agent - full network
2012-04-24 0:12:00 1:00:00 0 48 Coding RKL Safety Agent, RKL Reactive Agent & testing
2012-04-24 1:00:00 1:47:00 0 47 Testing RKL Solo runs and duo runs

2012-04-24 1:48:00 2:05:00 0 17
Project
Management Committing code and code metrics

2012-04-24 8:00:00 8:58:00 2 56 Testing/Document Increasing sliding window on RKL
2012-04-24 8:58:00 10:53:00 4 111 Document
2012-04-24 11:00:00 11:36:00 0 36 Presentation

2012-04-24 12:00:00 12:10:00 0 10
Project
Management Reviewing final action items.  Created punch list and initial references document.

2012-04-24 21:55:00 23:37:00 2 100 Document Finished assessment document
2012-04-24 23:38:00 0:58:00 5 75 Document Component Document

2012-04-25 7:25:00 7:40:00 0 15
Project
Management commit and upload documentation in progress

2012-04-25 18:35:00 19:01:00 0 26 Defect
Had a thought checked the code and found an error in the JRKL Agent.  It was submitting plans to
the wrong Safety Agent.  Corrected the code and re-ran simulatinos.

Date Start End Interrupt Delta (min) ProductivityUnits Activity Comments



2012-04-25 19:02:00 19:32:00 0 30 Testing
Result is still mostly the same except that now performance on the full load isn't poor across the
board.  In fact, on some metrics it is better than the baseline.

2012-04-25 20:30:00 20:47:00 0 17 Document Assessment update.
2012-04-25 20:47:00 23:02:00 3 132 Document Component Document
2012-04-25 23:03:00 23:33:00 0 30 Document Finish compiling References

6928 minutes
115.47 hours

19.24
6 hour
days
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