
2011-08-21 19:00:00 19:16:00 1 15 Kanban created card types for presentations 2 and 3, created google doc logbook
2011-08-21 22:00:00 22:40:00 1 39 Process Establish process/tools to be used

2011-08-21 22:40:00 23:31:00 1 50 Kanban

adding/revising tasks -- swift kanban wasn't working right and it wasn't letting me create cards.  Figured out
that if I go to the board, add a card to a ready column and then send it to the backlog! (P2 and P3 cards
added)

2011-08-22 12:30:00 13:09:00 1 38 project reviewing notes from purple notebook and integrating into OneNote, also process updates
2011-08-22 14:45:00 15:00:00 0 15 project finished transferring notes from paper journal to OneNote
2011-08-22 23:00:00 23:45:00 5 40 Environment created/enabled CIS account, created placeholder page, ssh into account
2011-08-22 23:45:00 0:45:00 0 60 Environment created/established git directory for project and pulled down bare repo.  expanded web page.
2011-08-23 21:35:00 0:00:00 15 130 Research, Vision Gathering electronic documents.  Working on Vision document.
2011-08-24 0:00:00 0:18:00 0 18 Research Added research documents to Google docs and tagged them

2011-08-24 120
Environment,
Research Added to website, worked on background/research for Vision document.

2011-08-27 14:30:00 16:27:00 7 110 P1: Environment working on Environment document for phase1
2011-08-29 12:25:00 13:10:00 0 45 P1: Vision worked on filling out Vision Document
2011-08-29 22:28:00 22:48:00 0 20 P1: Environment minor revision to Development Environment Document
2011-08-29 22:48:00 23:15:00 2 25 P1: Vision working on Vision Document, research docs
2011-08-30 5:48:00 6:45:00 2 55 P1: Vision Vision document, research docs, committed to KSU repo

2011-08-30 10:00:00 10:15:00 0 15
P1: review previous
projects Reviewed some previous MSE projects for structure and content

2011-08-30 12:25:00 13:10:00 0 45 P1: Vision continued working on the Vision Document and associated diagrams
2011-08-30 30 P1: Vision reading up on UML Activity Diagram to specify DFD
2011-08-31 12:40:00 13:05:00 0 25 P1: Vision activity diagram

2011-08-31 20:45:00 22:23:00 13 85 Environment
updating Visual Paradigm v8.0, PyCharm 1.5.4 and RabbitMQ 2.6.0, Erlang r14b03.  working with
RabbitMQ

2011-08-31 22:30:00 0:07:00 20 77 P1: Vision, Python working with writing Python, reviewing other MSE projects & revising Vision Document
2011-09-01 16:45:00 18:07:00 0 82 Python working with writing a Python class and unit test (with IDLE)

2011-09-01 20:50:00 21:05:00 0 15 Python
more time writing class and unit test (with PyCharm).  A key to Python is realizing that file names are like a
package name.

2011-09-02 13:00:00 15:30:00 20 130 Python initial work on test driving overloaded methods w variable arguments
2011-09-03 7:30:00 10:00:00 10 140 Python working with Python and unittest to get better understanding of how arguments are passed/used with Python
2011-09-05 120 Python learning more about Python fundamentals.  Google lecture on YouTube + sample exercises
2011-09-06 120 SUMO Reading/Revewing SUMO user group for information related to traffic light signal control/simulation
2011-09-08 12:55:00 13:05:00 0 70 Environment some commits to CIS account, attended git seminar/lecture
2011-09-10 13:00:00 15:03:00 3 120 P1: Vision Component and use case diagrams
2011-09-11 10:00:00 10:30:00 0 30 RabbitMQ Reading RabbitMQ in Action
2011-09-11 15:00:00 17:33:00 3 150 24 pp/hr RabbitMQ Reading RabbitMQ in Action
2011-09-12 12:38:00 13:08:00 0 30 RabbitMQ Configuring vhost, users and permissions for dark matter demonstration code

2011-09-12 21:00:00 23:00:00 10 110
RabbitMQ, P1:
Demo configuring users and permissions for dark matter demonstration code.  working on dm demo

2011-09-13 12:40:00 13:10:00 0 30
RabbitMQ, P1:
Demo continuing  work on demo code

2011-09-13 90
RabbitMQ, P1:
Demo creating producer stuff correctly.  However, having trouble with getting the consumers configured correctly

2011-09-14 12:17:00 13:10:00 2 51
RabbitMQ, P1:
Demo

working to get fanout send/recieve working.  using main() in script now.  consumers are working round robin
fashion.

2011-09-14 21:58:00 23:26:00 0 88
RabbitMQ, P1:
Demo

producer talks with exchange.  switched consumers to anonymous Q's. published #gist (DarkMatterLogger.
py)

2011-09-15 21:00:00 21:28:00 0 28
P1: review previous
projects Additional review of previous MSE projects for structure and formatting

2011-09-15 22:00:00 22:31:00 0 31 P1: vision incorporate environment into vision document, misc in Vision
2011-09-18 21:40:00 0:00:00 0 140 P1 working on Visiion, SQAP and Project Plan documents
2011-09-19 12:40:00 13:10:00 0 30 RabbitMQ Reading RabbitMQ in Action
2011-09-19 22:45:00 23:21:00 1 35 P1: SQAP working on SQAP document
2011-09-20 0:00:00 0:00:00 2 36 RabbitMQ Reading RabbitMQ in action.  Finished ch3.  Started ch4.
2011-09-21 12:47:00 13:07:00 0 20 RabbitMQ Reading RabbitMQ in Action.  end section 4.2 p86
2011-09-21 0:00:00 0:00:00 0 10 Environment Created back up bare git repository on portable hard drive and cloned from local work repository.
2011-09-21 17:53:00 18:43:00 0 50 P1:SQAP worked on SQAP document.  also created risk/defect log.
2011-09-21 60 Tools Researching R for statistics and graph presentation -- will not use.  Going to use Microsoft Excel 2010

Date Start End Interrupt Delta (min) Productivity Units Activity Comments



2011-09-23 15:00:00 17:03:00 3 120
Personal
Development Reading from "97 Things every programmer should know"  gained some insight on comments and testing

2011-09-24 14:45:00 15:00:00 0 15 P1: SQAP working on SQAP document
2011-09-24 17:41:00 18:18:00 2 35 P1: SQAP working on SQAP document

2011-09-24 20:24:00 22:54:00 2 148 P1: SQAP

working on SQAP document and checking out PyLint (will not use -- too many problems installing)  found
can use PyCharm code inspection and external tool pep8 for ensuring compliance with PEP8 code
standard.)  Downloaded and installed PEP8 (need to integrate w/PyCharm)  Downloaded pymetrics (need to
install)  SQAP draft done.

2011-09-25 15:15:00 16:27:00 0 72 P1: SQAP, Risks
minor revisions to SQAP, adding tools to risks document, updates to kanban board (added cards for PEP8
and PyMetrics)

2011-09-25 18:50:00 20:11:00 2 79 P1: SQAP, Vision minor revision to SQAP, working on Vision document
2011-09-25 20:38:00 21:03:00 3 22 P1: Vision working on Vision document
2011-09-26 0:01:00 0:34:00 0 33 Management exporting PDFs, committing to git repo and preparing weekly status report
2011-09-27 12:40:00 13:00:00 0 20 RabbitMQ Reading RabbitMQ in Action
2011-09-27 10:15:00 23:12:00 2 55 RabbitMQ Reading RabbitMQ in Action

2011-09-28 19:00:00 21:00:00 0 120 MongoDb
Attended presentation(s) on NOSQL db's: RIAK, REDIS, MongoDb.  Learned more features of MongoDb,
will stick with it.

2011-09-29 21:30:00 23:40:00 5 125
P1: Project Plan,
Environment

Researching tools to use for Gantt chart/project management, working on WBS.  Risks and spikes are also
in Google spreadsheet doc now.

2011-09-30 14:20:00 14:40:00 0 20
Personal
Development Reading from "97 Things every programmer should know"

2011-09-30 15:17:00 15:35:00 0 18
Personal
Development Reading from "97 Things every programmer should know"

2011-10-02 17:00:00 19:25:00 0 145 P1: Vision System Context diagram and description.  Also worked on System Component Diagram.

2011-10-02 22:45:00 0:31:00 1 105 Management
upgraded version of git, learning how to merge back in branch, committing to git repo, weekly status report,
weekly time/work planning, working on project plan/wbs

2011-10-03 12:43:00 13:04:00 1 20 P1: Vision working on assumptions section (with portable machine - had got a clone of the git repo)
2011-10-05 21:48:00 22:37:00 2 47 P1: Vision (used git to transfer committed branch via portable drive to primary computer) installed sumo-0.13.0
2011-10-06 22:18:00 22:23:00 0 5 SUMO reading SUMO list emails

2011-10-07 14:40:00 15:34:00 0 54
P1: Vision,
Environment experimenting with git in cygwin bash, minor work Vision

2011-10-07 15:36:00 16:04:00 1 27 8
Personal
Development Reading from "97 Things every programmer should know" pp60-67  considering some concepts in code

2011-10-09 19:47:00 20:08:00 0 21 10
Personal
Development Reading from "97 Things every programmer should know" pp68-77

2011-10-09 23:00:00 1:26:00 1 145 P1: Vision
working on project requirements, revised UML use case diagram.  Documents committed to CIS repo and
portable drive

2011-10-10 21:44:00 22:25:00 0 41 Tools
Working with PEP8.  Configured PyCharm and ran it on spike solution code.  Made changes to code to
conform to PEP8.

2011-10-10 23:00:00 23:04:00 0 4 Tools
added output filter to the PEP8 configuration.  Can now click on output line and IDE moves caret to
associated code.

2011-10-10 23:05:00 0:38:00 0 93 Tools

Working with PyMetrics.  It was not properly installed.  Figured out what was necessary to get it properly
installed, did so.  Integrated it as an external tool into PyCharm.  Experimented with it by using it against
DarkMatterLogger.py

2011-10-11 0:38:00 0:59:00 0 21 Management pushed updated source files, weekly status email.

2011-10-14 13:45:00 13:55:00 0 10 6
Personal
Development Reading from "97 Things every programmer should know" pp78-83

2011-10-14 15:25:00 15:32:00 0 7
Personal
Development Reading from "97 Things every programmer should know" pp84-85

2011-10-14 20:23:00 21:08:00 1 44 Management working on web page (table and intended links for project documentation)
2011-10-14 23:34:00 23:45:00 1 10 working on web page
2011-10-15 13:00:00 13:53:00 0 53 Tools Documenting PEP8 and PyMetrics installation process, project plan work, coverage.py
2011-10-15 14:06:00 15:58:00 2 110 Tools ...documenting PEP8 and PyMetrics
2011-10-15 60 Tools researching how to use and install Coverage.py
2011-10-16 22:45:00 23:27:00 1 41 Tools working with downloading and installing Coverage.py
2011-10-19 20:49:00 21:42:00 2 51 Management working on web site.  used cygwin sftp to upload/update.  putty to verify/set permissions on files.

2011-10-19 21:42:00 23:26:00 2 102 Management

committing work to git repos, downloading Academic MS Project and Visio for possible use with project.
Files kept corrupting on download.  Switched to a machine with wired connection.  MSDNAA site is
HORRIBLY slow.  Also, seems limited to one download at a time.  Going to leave run overnight.

2011-10-19 23:27:00 23:44:00 0 17 Tools Coverage.py install on secondary machine.
2011-10-19 23:44:00 0:51:00 1 66 Tools Blog about using PEP8, PyMetrics and Coverage.py with PyCharm

Date Start End Interrupt Delta (min) Productivity Units Activity Comments



2011-10-24 12:45:00 13:08:00 0 23 P1: Project Plan working on Project Plan
2011-10-24 23:30:00 23:50:00 0 20 P1: Project Plan Time Estimates for Specific Requirements (SR)
2011-10-27 12:48:00 13:05:00 1 16 Management Status Report and project estimating
2011-10-27 20 Management working on website
2011-10-30 17:33:00 18:03:00 0 30 SUMO reviewing SUMO forum topics
2011-10-31 0 15 SUMO reviewing SUMO forum topics
2011-11-01 0 15 SUMO reviewing SUMO forum topics

2011-11-02 23:20:00 0:00:00 0 40 SUMO
updating to SUMO 0.13.1, downloaded new reference paper, minor revision to vision document, test run
new SUMO

2011-11-06 15:15:00 16:17:00 2 60 P1: Project Plan
working on spreadsheet/Gantt and documentation, downloading/trying GanttProject from http://www.
ganttproject.biz/

2011-11-06 18:49:00 21:37:00 10 158 P1: Project Plan working on Gantt Chart/Project Plan
2011-11-11 13:30:00 14:45:00 0 75 RabbitMQ Attended presentation on RabbitMQ
2011-11-11 15:00:00 16:30:00 0 90 Python working on spike project to learn Python, unittest, RabbitMQ and MongoDB
2011-11-11 17:30:00 19:30:00 15 105 Python working on spike project to learn Python, unittest, RabbitMQ and MongoDB
2011-11-16 13:05:00 13:25:00 0 20 P1: Project Plan worked on project plan

2011-11-18 13:45:00 16:16:00 5 146
Personal
Development

Reading "97 Things every programmer should know" reviewed pp60-85  read 86-96  (next time start ch48).
Experimented with PMD in Java.  Learning about what it considers code quality issues.

2011-11-19 10:00:00 10:30:00 0 30 Python experimenting with Python and JSON
2011-11-28 12:30:00 13:10:00 0 40 P1: Project Plan worked on project plan, gantt chart and documentation

2011-11-28 22:30:00 23:00:00 0 30
pushing/committing local changes to repository on USB hard drive, reviewing example project plans listed
on the MSE site

2011-12-02 13:33:00 14:21:00 2 46
Personal
Development Reading "97 Things every programmer should know" pp96-111  (next time start ch56)

2011-12-02 14:23:00 15:36:00 0 73 Tools: git researching git questions, documented answers
2011-12-03 15:40:00 16:37:00 1 56 Tools: git finishing up research/learning on git, blog post and project update
2011-12-03 18:30:00 19:15:00 0 45 P1: Project Plan researching COCOMO II

2011-12-04 11:40:00 12:26:00 0 46 10 pp/hour
Personal
Development The Now Habit pp21-38

2011-12-04 18:37:00 21:00:00 0 143 P1: Project Plan
working on COCOMO II estimates: computing UFP, reading about various identifiers, trying to use web
based tool for getting estimates.  NPS site can't compute estimate.

2011-12-04 21:09:00 23:19:00 0 130 P1: Project Plan working on COCOMO II estimates: downloaded some spreadsheets to try that approach.

2011-12-04 23:25:00 0:26:00 8 53 P1: Project Plan

got some more calculations together.  the CII_modelman2000.0.pdf was very useful (COCOMO II Model
Definition Manual Version 2.1)  -- So, do I understand that effort/tdev = # of devs needed, or it encompasses
all the other aspects of the project?

2011-12-05 0:27:00 1:05:00 0 38 P1: Project Plan
review project plan Gantt chart & adjust.  committed changes/updates to local repo & portable drive (use git
ls-tree master for browsing a bare repo)

2011-12-05 12:37:00 13:09:00 0 32 P1: Project Plan putting together formatted calculations for project plan
2011-12-06 12:40:00 13:07:00 2 25 P1: Project Plan continuing work on COCOMO II section.  captured the Code Project articles as PDFs.

2011-12-07 12:40:00 13:10:00 0 30
Personal
Development The Now Habit Ch 2

2011-12-07 22:10:00 12:00:00 3 107 P1: Project Plan work on COCOMO II section of project plan, commit changes locally and to USB drive
2011-12-08 12:40:00 13:00:00 0 20 P1: Project Plan converted formulas from image to actual formula.  worked on discussion.

2011-12-08 13:50:00 14:00:00 0 10 12 pp/hour
Personal
Development Reading "97 Things every programmer should know" pp112-113

2011-12-08 15:05:00 15:25:00 0 20 12 pp/hour
Personal
Development Reading "97 Things every programmer should know" pp114-117

2011-12-08 21:30:00 23:00:00 30 P1: Project Plan misc parts of the project plan while on hold on a support call
2011-12-08 23:00:00 23:44:00 3 41 P1: Project Plan Section 5: WBS and some of Section 4: deliverables

2011-12-09 15:26:00 16:12:00 3 43 16
Personal
Development Reading "97 Things every programmer should know" pp118-129 (next time start ch65)

2011-12-11 30 P1: Project Plan Section 4 of document
2011-12-11 21:54:00 22:52:00 2 56 P1: Project Plan Finish sections 4, 3
2011-12-11 23:00:00 23:59:00 0 59 P1: Project Plan Finish section 5
2011-12-12 0:00:00 0:48:00 0 48 Management working on creating PDFs for website and revising index.html
2011-12-12 0:49:00 1:24:00 0 35 Management updating website, public repo and sending status email
2011-12-13 10 Management email correspondence
2011-12-14 20 Management email correspondence

2011-12-17 60
Personal
Development The Now Habit Ch 3

Date Start End Interrupt Delta (min) Productivity Units Activity Comments



2011-12-18 18:40:00 19:00:00 0 20 Tools: PyCharm checked references to PyCharm

2011-12-18 60
Personal
Development The Now Habit Ch 4

2011-12-19 60
Personal
Development The Now Habit Ch 5

2011-12-19 21:49:00 23:00:00 5 66 Spike: Aggregation How do I gather results from agents and bring them together.  RabbitMQ exploration.
2011-12-20 12:40:00 13:10:00 1 29 Spike: Aggregation Created initial sequence diagram for this spike

2011-12-20 60
Personal
Development The Now Habit Ch 6

2011-12-20 22:36:00 23:52:00 2 74 Spike: Aggregation

considered sequence diagram, identified classes, started on Python code (Since VP UML was not available
tried to work in Visio/Enterprise Architect and UMLet.  Gave up, went back to paper)  I would like to create
some nice diagrams for presentation.

2011-12-21 20:25:00 21:22:00 4 53 Spike: Aggregation
working on the code, also found out how to kick off multiple python scripts at the same time from another
script

2011-12-21 22:35:00 23:26:00 5 46 Spike: Aggregation committed code locally, infrastructurebuilder class complete, working on revised sequence design

2011-12-22 60
Personal
Development The Now Habit Ch 7

2011-12-23 90
Personal
Development The Now Habit Ch 8

2011-12-23 16:15:00 16:45:00 30 Spike: Aggregation researching/reviewing fanout/topic/direct exchanges
2011-12-24 8:30:00 9:02:00 2 30 Spike: Aggregation wrote code for system tick agent, looping and sleeping complete.

2011-12-24 9:55:00 11:18:00 2 81 Spike: Aggregation

coded write to system exchange/Q.  learned that in python code def main() is called all the time.  must use if
__name__ == "__main__": for instructions that are executed when calling as a script.  started on Linear
Agent

2011-12-24 12:38:00 15:07:00 5 144 Spike: Aggregation
LinearAgent reads from the tick exchange, creates message to send in JSON format. committed locally and
to USB drive

2011-12-28 60
Personal
Development The Now Habit Ch 9

2011-12-30 120
Personal
Development The Now Habit review

2011-12-30 14:08:00 15:13:00 3 62 Spike: Aggregation Linear Agent sends to direct exchange.  EvenAndLinearAggregator sees traffic from Linear.
2011-12-30 15:14:00 15:30:00 0 16 Management reviewing/updating logbook, working with calendar/tasks and locally committing code
2011-12-30 21:51:00 23:09:00 0 78 Spike: Aggregation put faked "aggregated" result back on exchange for a viewer to pick up.  committed code locally.

2011-12-31 15:45:00 18:42:00 5 172 Spike: Aggregation

working on decoding incoming data and creating transformed message container object.  created some
initial unit tests around this.  unit tests passed, system test failed.  Had an issue with the dynamic typing.  I
thought I was working with the correct type and I wasn't.  Also, tests didn't want to run until I moved them
into their own folder/package.  Committed locally and to usb drive.

2012-01-02 60 Watched video on simulation with Python.
2012-01-04 22:47:00 0:06:00 1 78 Spike: Aggregation Extracting a base Agent class from LinearAgent

2012-01-05 12:37:00 13:10:00 0 33 Spike: Aggregation
Finished extraction of base Agent class and created Even Agent.Base is in Infrastructure and have even
and linear agents in their own files.  Would like to see how to bring it all back in together.

2012-01-05 20:50:00 0:07:00 1 204 Spike: Aggregation
created script to launch multiple simultaneous programs.  created odd agent, EvenAndLinearAggregator
now also picks up even agent.  email status, project review. commit locally and to USB.

2012-01-07 22:50:00 0:02:00 3 69 Spike: Aggregation actually do aggregation with the EvenAndLinearAggregator (it simply sums the two values)

2012-01-08 17:08:00 19:57:00 2 167 Spike: Aggregation
extracted a base Aggregator, implemented an EvenAndOddAggregator, committed code to local USB drive,
working on test run across two machines

2012-01-08 22:20:00 23:51:00 0 91 Spike: Aggregation

did test run across two machines (dart and naginata)  couldn't do run with katana.  For some reason katana
would not connect to the RabbitMQ server on naginata.  I was not able to use the rabbitmqctl program on
either dart or katana to connect with naginata.  However, the viewer and client applications worked fine on
dart.  I did notice that the Python version on katana is slightly older and it didn't have exactly the same local
package install.

2012-01-08 17:37:00 18:20:00 1 43 working to get rabbitmq working between Naginata & Katana (revising DarkMatterLogger to facilitate)
2012-01-10 12:30:00 12:50:00 0 20 Gantt updated/revised Project Gantt

2012-01-10 22:45:00 23:58:00 0 73
still looking at why having trouble with code on Katana.  Can't get DML to work.  In the future will wipe/reload
Python, Python Libraries, Erlang and Rabbit

2012-01-11 22:30:00 23:30:00 0 60 SUMO Download and install new version.  Try out some samples in SUMO.
2012-01-12 12:40:00 13:03:00 0 23 SUMO reading up on/experimenting with SUMO, reviewing THALES paper
2012-01-14 12:30:00 13:30:00 0 Design/Architecture? working on defining PEAS for the project
2012-01-14 18:47:00 19:13:00 P1 Update documents with new version of SUMO, tweaked git
2012-01-14 23:00:00 23:49:00 4 45 Management Installing/testing webcam and headset for conferencing

Date Start End Interrupt Delta (min) Productivity Units Activity Comments



2012-01-16 15:26:00 16:41:00 3 72 Management

Installing collaboration tools/software on laptop.  http://www.connectusers.com/downloads/  Installing Adobe
Air, Connect Desktop and Windows Add-in.  Did some testing here: http://www.ksre.ksu.edu/techweb/p.
aspx?tabid=658  viewed tutorial on sharing.  Found this page: http://support.cis.ksu.
edu/HowToUseAdobeConnect  Looks like I need to have an Adobe Connect Account Created for me.

2012-01-17 12:45:00 13:12:00 0 27 Management request Connect account.  download powerpoint templates.  start presentation 1 PPT

2012-01-18 12:10:00 12:28:00 0 18
Personal
Development

Reading "97 Things every programmer should know" pp130-137 (next time start put the mouse down)
Picked up good idea on using domain specific types for measurements.  For instance,
speed_in_miles_an_hour

2012-01-18 12:40:00 13:11:00 1 30 P1 working on presentation 1 (NOTE: needs to be made available as a PDF as well)
2012-01-19 12:45:00 13:10:00 0 25 P1 working on presentation 1
2012-01-19 10:00:00 23:00:00 0 60 Tools updating VP UML on machines, local commits to repository, Gantt

2012-01-20 13:00:00 13:45:00 0 45 Tools

Test Connection.  Server issue.  Reviewed how to do presenter mode with PPT.  Exploring Google Hangout
as an option. http://lifehacker.com/5842191/google%252B-hangouts-adds-screen-sharing-google-docs-
collaboration-and-more  Successfully tested shared windows with Google Hangout.  Did result in local (host)
flashing of screen as it was being captured/refreshed.  Audio from webcam was acceptable.  Audio from
headset was much better.

2012-01-22 22:30:00 22:40:00 0 70 MongoDB Working through tutorials with MongoDb
2012-01-23 380 MongoDB training + updating software on project machines
2012-01-24 12:50:00 13:10:00 0 20 P1 Working on diagrams for aggregate spike
2012-01-24 360 MongoDB training

2012-01-24 18:30:00 18:45:00 0 15 Management
Tested connection to CIS Adobe Connect server -- appears to be working.  (Couldn't fully get into meeting,
"host hasn't started meeting yet")

2012-01-24 23:45:00 12:36:00 0 51 P1 Working on PPT and Diagrams for presentation 1
2012-01-25 240 MongoDB training
2012-01-25 12:30:00 13:10:00 0 40 P1 Working on PPT and Sequence diagram for presentation 1
2012-01-25 22:15:00 0:50:00 3 152 P1 Working on PPT and Sequence diagram for presentation 1
2012-01-26 17:45:00 18:12:00 0 27 P1 Transform documents into PDF format.
2012-01-26 18:22:00 18:40:00 0 18 P1 Update web page -- the HTML
2012-01-26 18:40:00 19:21:00 0 41 P1 prepare zip file for web, review source code

next up: finish preparations for Presentation 1, upload files to website, push to CIS git repo, SUMO
explorations/spikes

Date Start End Interrupt Delta (min) Productivity Units Activity Comments


